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Enema Simmy 
URS Corporation (URS) was contracted by The Dow Chemical Company (TDCC) to implement 
a removal action at 3555 Moline Street in Aurora, Colorado, also referred to as the Moline Street 
polychlorinated biphenyl (PCB) Site (Site). The removal action was required by CERCLA 
Docket No. CERCLA-08-2014-0002 and conducted in August - November, 2014. This 
Removal Action Completion Report documents the activities and results of the removal action. 

TDCC operated a magnesium extrusion facility at the Site from the early 1970s until 1999. At 
least two presses were operated at the Site for extrusion of the raw magnesium materials, and at 
least one pit was used for wastes from the press(es). PCBs were present within hydraulic oils 
until 1979 when the United States government banned their manufacturing, processing, 
distribution, and use. 

Several environmental investigations have been conducted at the Site. In 2014, the Site was 
placed under the "Time-Critical Removal Action" category by EPA and has a Superfund Site ID 
of #A898, but is not on the National Priorities List (NPL). The U.S. Environmental Protection 
Agency (EPA) required a soil removal action and established site-specific soil clean-up goals of 
25 parts per million (ppm) total PCBs for the top twelve inches of soil and 100 ppm below the 
top twelve inches of soil to the water table. The clean-up level for the interior building surfaces 
was 10 micrograms per one hundred square centimeters cubic centimeter (pg/100 cm2). 

To achieve these cleanup goals, a removal action was conducted in 2014. The removal action 
consisted of: 

• Cleaning the exposed surfaces (wall, floor, etc.) inside of the building to remove PCB-
contaminated dust; 

• Selective demolition; 

• Removal of PCB-contaminated concrete and soil; and 

• Site restoration (e.g., placement of clean soil and new concrete where the PCB-
contaminated materials had been removed). 

Confirmation samples were collected to confirm that clean-up levels were achieved. At one 
location, some PCB-contaminated soils were left in place in the subsurface (4-ft deep) at the 
interior wall of Building D. The soil at this location could not be further excavated because of 
the required clearance of 3-feet (3-ft horizontally) from the edge of the footer. This clearance 
was necessary to avoid excavating soil from an area that may be helping resist structural load, 
which would potentially reduce the stability of the building wall. This issue was communicated 
to EPA at the time, and EPA approved leaving the soils in place so that the building could 
remain intact. 

The excavations were backfilled with clean soil, and the concrete was replaced. Post-removal 
site controls, such as environmental covenants will be required at the Site. 
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URS Corporation (URS) prepared this Removal Action Completion Report on behalf of The 
Dow Chemical Company (TDCC) to document the completion of the polychlorinated biphenyl 
(PCB) removal action for 3555 Moline Street in Aurora, Colorado, also known as the Moline 
Street PCB Site (Site). The Administrative Settlement Agreement and Order on Consent 
(Settlement Agreement) for the Site was effective January 30,2014 under the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) (reference CERCLA 
Docket No. CERCLA-08-2014-0002). 

TDCC notified the U.S. Environmental Protection Agency (EPA) that URS was their selected 
contractor on January 31, 2014 and URS prepared a Revised Draft Investigation and Removal 
Action Work Plan (Stage I Work Plan), which URS submitted to EPA on February 28,2014 
(URS 2014a). Following EPA approval of the Stage I Work Plan, URS conducted 
environmental investigation activities on Site. On May 1,2014, URS submitted a Stage I 
Summary Technical Memorandum (URS 2014b) that summarized the field activities and 
investigation results. Following completion of the investigation, the Stage II Removal Action 
Work Plan (Stage II Work Plan) was prepared and submitted to EPA on May 23,2014 (URS 
2014c). EPA approved the Stage II Work Plan on June 12,2014, and the removal action was 
conducted August through November, 2014. This report provides documentation of the removal 
action activities and results. 

1.1 BACKGROUND 
This section summarizes the Site background including the site investigation and regulatory 
history. The investigative and regulatory history is detailed further in the Stage I Work Plan 
(URS 2014a). 

1.1.1 Site Description 
The Site is located in Aurora, Colorado near the southwest comer of the intersection of Smith 
Road and Moline Street (Figure 1). The Site covers approximately 1.8 acres and includes a 
building with an address of 3555 Moline Street, as shown in Figure 2. The Site has an elevation 
of approximately 5,300 feet above mean sea level (amsl) and is relatively flat, sloping slightly to 
the southwest toward Sand Creek located approximately 2,000 feet south of the Site. 

Figure 2 shows the Site vicinity. The removal action area is part of a larger property, which 
includes two parcels with a building at 3555 Moline Street (the Site) and a northern building with 
an address of 11380 East Smith Road with a combined property size of 5.7 acres. The property 
was developed from 1960 through 1972 and included the two buildings, paved asphalt parking 
lots to the north and east, and paved concrete storage areas between the two buildings. At the 
time of the removal action, the northern building (11380 East Smith Road) was occupied by Hi-
Tec Plastics, Inc. (Hi-Tec), which operates a plastics recycling operation. The Site building 
(3555 Moline Street) has been vacant since 2009 and was purchased on February 14, 2014 by 
Hi-Tec as the Bona Fide Prospective Purchaser. Figure 3 identifies individual sections of, and 
attachments to, the Site building. For clarity when describing the activities, areas of the building 
have been labeled with designations of "Building A," "Building B," and so forth. Likewise, the 
excavation areas were sequentially numbered for clarity when referencing them in the 
documentation. 
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The surrounding properties include commercial and light industrial uses. A landfill is located 
immediately adjacent to the west of the Site and has mounded surface features and a solar panel 
array at the surface. The Denver County Jail is located west of the landfill. A food distribution 
facility is present to the south of the Site across a vacant field. Several local businesses and 
warehouses exist east of the Site across Moline Street. A railroad right-of-way parallels Smith 
Road north of the Site. 

1.1.2 Site Operational History 

TDCC began constructing the facility in 1969 including the extrusion building (3555 Moline 
St.). In 1972, a machine shop (11380 East Smith Road) was constructed. The magnesium 
extrusion facility processed approximately 15 million pounds of magnesium per year in the late 
1990s, which occurred within both the Site building and the building to the north (11380 East 
Smith Road). Raw magnesium materials (i.e., ingots and billets) were brought in by truck and 
railcar and were stored in the yard area and/or warehouse area. Ingots were extruded through a 
4,200-ton press to form poles between 7 and 9 inches in diameter, which were then cut into 
billets and extruded through a 1,800-ton press into various shapes and profiles. These processes 
were dry machining, as no cutting fluids were used. The facility operated year-round for 24 
hours per day (URS 1999). 

In July 1999, Timminco Corporation assumed the lease, purchased the operating assets, and 
continued the magnesium extrusion operations until they transferred their operations to Mexico 
in August 2009. The property was purchased by Aurora Smith Road Ventures, LLC, c/o David 
Goodell in 2007 (LTE 2013). The Site was unoccupied from 2009 until 2011 when Hi-Tec 
leased the property to operate a plastics recycling operation. The plastics recycling operations 
currently occur in the former machine shop building (11380 East Smith Road), but the extrusion 
building (3555 Moline St.) has remained unused, other than temporary storage of miscellaneous 
personal property at the east end of the building. 

TDCC identified that the several chemicals had been historically used to operate and clean the 
press including hydraulic oils and solvents (TDCC 1999). PCBs were present within hydraulic 
oils until 1979 when the United States government banned their manufacturing, processing, 
distribution, and use. At least two presses were operated (a 500-ton press and an 1800-ton 
press), and at least one pit was used for wastes from the press(es). 

1.1.3 Site Investigation and Regulatory History 

Several environmental investigations have been conducted at the Site. Numerous Phase I and 
Phase II assessments were conducted on behalf of different companies related to property 
transfers. In 2014, the Site was placed under the "Time-Critical Removal Action" category by 
EPA and has a Superfund Site ID of #A898, but is not on the National Priorities List (NPL). The 
investigative and regulatory history is detailed in the Stage I Work Plan (URS 2014a), and 
summarized as follows: 

• Several environmental consultants conducted a number of Phase I and Phase II 
investigations at the Site between 1999 and 2013. 

• Based on findings from a Phase II investigation that LT Environmental, Inc. (LTE) 
conducted in March 2013 (LTE 2013), EPA contacted TDCC in mid-2013 regarding the 
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Site and a meeting was held on site August 14,2013 between EPA, TDCC, Hi-Tec, URS, 
and LTE. 

• EPA, TDCC, Hi-Tec, and URS participated in multiple conference calls and meetings 
between August 2013 and October 2013 to scope the PCB removal action. 

• URS submitted the Draft Investigation and Removal Action Work Plan to EPA on 
October 28,2013 (URS 2013), after which negotiations took place between EPA, Hi-Tec, 
and TDCC in preparation of The Administrative Settlement Agreement and Order on 
Consent (Settlement Agreement), which was executed by EPA on January 30,2014. 

• EPA gave TDCC's contractor, URS, verbal approval on February 13,2014 to commence 
with the Stage I investigation activities and URS submitted the Stage I Work Plan on 
February 28,2014 (URS 2014a), which EPA approved on March 24, 2014. Stage I field 
activities were conducted in February and March 2014. A Stage I Summary Technical 
Memorandum was submitted on May 1,2014 (URS 2014b). 

• A Stage II Removal Action Work Plan (URS 2014c) was submitted on May 23,2014. 

The Stage I and Stage II Work Plans (URS 2014a and 2014c) addressed the work outlined for 
TDCC in the Settlement Agreement, specifically to investigate and remove PCBs in concrete and 
soil. Per the Settlement Agreement, the actions to be implemented at the Site include: 

• Additional sampling of soils, concrete and building structure to better determine the 
scope of the removal action; 

• Demolition of outer building structures; 

• Excavation of contaminated concrete and soils underlying outbuildings; and 

• Removal of concrete via grinding, where and if necessary. 

These activities were completed through the Stage I field investigation and the removal action 
(Stage II). This report documents the following information as required in Section VIII 
Paragraph 27 of the Settlement Agreement: 

"The final report shall include a goodfaith estimate of total costs or a statement of 
actual costs incurred in complying with the Settlement Agreement, a listing of quantities 
and types of materials removed off-Site or handled on-Site, a discussion of removal and 
disposal options considered for those materials, a listing of the ultimate destinations of 
those materials, a presentation of analytical results of all sampling and analyses 
performed, and accompanying appendices containing all relevant documentation 
generated during the removal action (e.g., manifests, invoices, bills, contracts, permits)." 

1.2 OBJECTIVES AND REQUIREMENTS 
Per the Settlement Agreement, the removal action for this Site specifically focused on PCBs in 
soil. The goal of the removal action was as follows: 

• Achieve a clean-up level of 25 ppm at the surface and within the top twelve inches. 
Below the top twelve inches, the goal of the removal action is to achieve a clean-up level 
of 100 ppm. All accessible contaminated soils and concrete at the Site will be replaced 
with clean soils and capped with concrete or asphalt. 
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As stated in the Settlement Agreement, the removal action was intended to "reduce human 
exposure to the hazardous substances by (1) removing the bulk of the PCB contamination and (2) 
reducing the mobility and transport of any remaining PCB contamination with the installation of 
a concrete cap." The following key elements were identified in the Settlement Agreement: 

(1) additional sampling of the soils, concrete and building structure to better determine the 
scope of the removal action; 

(2) demolition of outer building structures including Buildings A, C and all or a portion of 
Building B; 

(3) excavation of contaminated concrete and soils underlying Buildings A, B and C, as 
determined necessary, to achieve appropriate clean up levels; 

(4) removal of concrete via abrasive grinding, where appropriate; 

(5) cleaning of any PCB contamination remaining on the walls of the building structure; 

(6) proper disposal of PCB-contaminated wastes in a regulated landfill; and 

(7) replacement of the concrete to provide a cap for any PCB contamination left in place. 
The removal of PCB contamination in Building D will be determined following additional 
sampling and assessment. 

Applicable or Relevant and Appropriate Requirements (ARARs) were identified and in 
Appendix A of the Settlement Agreement, and were presented in Table 1 of the Removal Action 
Work Plan (URS 2014a). 

As described in this report, the building was cleaned and accessible PCB contaminated concrete 
and soils were removed to achieve the cleanup levels; however, soils impacted with PCBs were 
left in place in one area beneath Building D. PCB-impacted soil was not removed so that the 
footer/foundation would remain protected, as discussed in Section 2.5.7. 

1.2.1 Progress Reports 

Monthly progress reports have been submitted as required in Section VIII, Paragraph 26, that 
states that a written progress report concerning action undertaken pursuant to the Settlement 
Agreement be submitted every 30th day after the date of receipt of EPA's approval of the Work 
Plan until termination of the Settlement Agreement, unless otherwise directed in writing by the 
On-Scene coordinator (OSC). The Work Plan was approved by EPA on March 24,2014. 

1.3 SUMMARY 

The removal action achieved the project objectives through implementation of the Stage I Work 
Plan (URS 2014a) and the Stage II Removal Action Work Plan (URS 2014c). The removal 
action included building cleaning to remove PCB-contaminated dust, demolition and removal of 
Building C, demolition and removal of PCB-contaminated concrete, and excavation and removal 
of PCB-contaminated soil. A brief description of the Site contractors, chronology, and 
EPA/property owner communications are included in the following subsections. 
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1.3.1 Contractors 

URS's subcontractor for the removal action field work was CTI and Associates, Inc. (CTI). CTI 
performed the building demolition, concrete, and soil removal. Additional contractors included: 

• Building cleaning and insulation removal by Mac-Bestos, Inc. (lower-tier subcontractor 
to CTI) 

• Laboratory analytical testing of wipes, concrete^ and soil by Chemsolutions 
(subcontractor to URS) 

• Surveying by KRW Consulting, Inc. (lower-tier subcontractor to CTI) 

• Field density testing and concrete testing by Terracon consultants, Inc. (lower-tier 
subcontractor to CTI) 

• Waste transportation and disposal by Clean Harbors (directly contracted by TDCC) 

1.3.2 Chronology 
The removal action activities were conducted at the Site from August through November 2014. 
Table 1 presents a chronological summary of the removal action activities that are further 
discussed in Section 2. 

1.3.3 Communication and Site Visits - EPA and Hi-Tec Plastics (property owner) 
During the removal action, there was frequent communication between URS, EPA, and Hi-Tec 
Plastics via email, phone conversations, and on-site meetings. EPA conducted periodic site visits 
and LT Environmental (LTE), environmental consultant for the property owner (Hi Tec Plastics), 
also conducted periodic field observations during the removal action and associated sampling. 
URS provided preliminary data to EPA so that real-time decisions could be made regarding 
progress and completion of the excavations. Copies of the Technical Memos and approvals are 
provided in Appendix A. 

1.3.4 Project Cost 
The estimated overall cost for the removal action was $1,572,000. Approximate costs are 
summarized below: 

• Planning, removal action field work, reporting : 1,090,000 

• Waste Disposal (Clean Harbors): $482,000 
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The Site removal action activities included building cleaning, building demolition, and removal 
of concrete and soil. This section discusses the site preparation activities, building cleaning/wipe 
sampling, concrete removal, excavation and sampling, off-site disposal, backfill, and concrete 
replacement, and final condition. The attached appendices support this field activity summary. 

2.1 SITE PREPARATION 
A pre-construction meeting was held on-Site on August 13,2014, and was attended by EPA, 
URS, CTI, Mac-Bestos, Clean Harbors^ and Hi-Tec. 

2.1.1 Permitting 
Because this removal action occurred under CERCLA, no federal, state, or local permits were 
required for work conducted on Site per the National Contingency Plan in 40 Code of Federal 
Regulations (CFR) §300.400(e). Notifications included disposal arrangements with approved 
disposal facilities (see Section 2.5). The City of Aurora was notified of the removal action 
activities. 

2.1.2 Utility Locating 
Prior to commencing the Stage I drilling activities, the general utility locations were identified 
and marked. In general, there are few underground utilities below the Site building. Utility 
locating was conducted again prior to beginning Stage II excavation work and suspected 
underground utilities were marked on the ground with color-coded marking paint in accordance 
with American Public Works Association standards (red for electrical line, blue for water line, 
green for sanitary/storm sewer line, orange for telecommunications, yellow for gas line, etc.). 

At the beginning of the removal action activities, Mac-Bestos (the contractor conducting 
building surface cleaning) used the power plugs inside the building for their equipment. 
However, a thin live wire was encountered hanging from the ceiling during their work and the 
decision was made to shut off all power to the building for worker safety. Every visible power 
source inside the building was checked and confirmed to be de-energized. Following the power 
shut off to the building, a generator was brought to the Site for the power source. 

2.1.3 Mobilization and Work Area Preparation 
CTI mobilized to the Site, performed required utility locates noted above, placed temporary 
security fencing around the work area, and set up their field trailer. Other tasks included: 

• Staging equipment and materials; 

• Setting up work zones, loading areas, and investigation derived waste (IDW) storage; 

• Hanging plastic sheeting for dust containment within building partitions; 

• Installing stormwater pollution protection measures (i.e., straw wattles); 

• Constructing required decontamination (personnel and equipment/vehicles) areas 
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2.1.4 Monitoring Well Abandonment 
Prior to commencing demolition activities, groundwater monitoring wells identified within the 
demolition area were properly abandoned to seal off potential conduits to the subsurface in 
accordance with Rule 16 of the SEO "Water Well Construction Rules" (2 CCR 402-2, SEO 
2005). Three wells were abandoned: BH-05, BH-06, and SMW-05. The saturated portion of the 
well's screen interval was filled with sand and the unsaturated portion of the screened interval 
and the imperforated casing was filled with bentonite to ground surface. The upper portion of 
the well casing and well vault were removed during demolition activities and restored to 
approximately match surrounding conditions (concrete). URS prepared and will submit the well 
abandonment forms, and these are included in Appendix B. 

2.2 BUILDING CLEANING/WIPE SAMPLING 

Stage I wipe sampling results (URS 2014b) indicated that dust on the interior walls in a portion 
of the building exceeded the PCB clean-up threshold of 10 pg/100cm2 (EPA 1990) and that a 
majority of the building required cleaning to remove the PCB-contaminated dust and meet the 
cleanup threshold. Prior to commencing concrete demolition and soil removal activities, Mac-
Bestos cleaned the interior walls, floors, ceilings, and accessible air ducts of Buildings B, D, E, 
F, G, H, and I. In Buildings B and F, blown-on insulation on the walls and ceilings was removed 
by scraping and wiping the insulation. Visible surface dust was removed by wiping and using a 
vacuum with a high efficiency particulate absorption (HEPA) filter. Ceiling tiles were removed 
from the offices in Building G and two rooms on the east side of Building I. 

When the building cleaning was completed, URS collected wipe samples for laboratory analysis 
of total PCBs from walls, floors, ceilings, and select air ducts and fans. The wall, floor, and 
ceiling wipe samples were collected to assess whether cleaning activities had adequately reduced 
PCB concentrations. Fans and air ducts could not be safely cleaned by the wiping/vacuum 
method so wipe samples were collected at select locations to confirm the PCB concentrations 
were below the PCB clean-up threshold of 10 pg/100cm2. 

Wipe sample locations were selected randomly by building, as recommended by Visual Sample 
Plan (VSP), a software tool used to develop the sampling plan and statistical data analysis. In 
order to achieve a 95% confidence that 95% of the area was clean, the VSP program 
recommended collecting 59 samples, all of which must be less than the clean-up criterion. As 
shown on Figure 4, a total of 73 wipe samples were collected of which two samples were 
collected from ventilation fans in Building D and Building I, and two samples were collected 
from ducts in Building G. Analytical data results are shown on Table 2. The other 69 samples 
were collected from walls, ceilings, and floors in Buildings B, D, E, F, G, H, and I. As shown on 
Table 2, concentrations of total PCBs for the wipe samples were below the screening level of 10 
pg/100cm2, with the exception-of the following: 

• Sample WP-8 was collected in an area where concrete was removed, so although it was 
above the screening level initially, it was removed as part of the removal action. 

• At sample locations WP-66 and WP-67, the preliminary data concentrations of total 
PCBs were slightly greater than 10 pg/100cm2 but resampling confirmed that 
concentrations were less than 10 pg/100cm2. 

Appendix C includes the VSP statistical design of the sampling plan. 
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Following the building cleaning, Buildings B, D, and F were cordoned off with plastic sheeting 
so the removal of concrete and soil did not spread additional dust throughout the building. 

After the concrete and soil removal, an additional four wipe samples were collected to confirm 
that the removal action activities did not spread dust throughout the building (see WP-68, WP-
69, WP-70, and WP-71). Results of these wipe samples were less than the PCB clean-up 
threshold of 10 pg/100cm2. 

2.3 BUILDING C DEMOLITION 

As shown on the Photo Log in Appendix D, Building C was demolished by disassembling walls 
panels, ceiling panels, and structural members. Building C was completely demolished with the 
exception of the common wall shared with Building D. The approximate size of Building C was 
2,933 square feet with a ceiling height of approximately 11 feet. Demolition equipment included 
a mini excavator, skidsteer, and cutting torch to dismantle the various components of the 
building and downsize for disposal. After the demolition, the waste was sized for disposal and it 
was loaded in roll-offs for disposal as described in Section 2.6. 

2.4 CONCRETE REMOVAL 
Concrete was sawcut, demolished, and removed in areas where soil was to be excavated, or 
where total PCB concentrations in the concrete exceeded clean-up levels during the Stage I 
investigation. Concrete removal areas are shown on Figure 5. Concrete sampling is discussed in 
Section 2.5 and Table 3. 

Except in areas next to walls, concrete was removed such that a 10-ft buffer zone of undisturbed 
soil/subgrade between the soil excavation extents and the sawcut line was preserved. The 
concrete demolition was conducted using a water-cooled sawblade, a handheld jack-hammer 
near walls, or a jack-hammer attachment on the excavator. Once concrete was broken into 
manageable pieces, it was loaded onto the skidsteer and placed into roll-offs. 

2.4.1 Double Tee Wall Foundation Test Pad 
Because the extent of the building foundation below the double tee walls was unknown, a test 
pad was excavated to expose the foundation/footer on either side of the wall. The top of the 
footing on both sides of the wall was exposed so that a URS structural engineer could determine 
the lateral extents of the footing on both sides. 

On September 3,2014, a structural engineer from URS conducted an inspection of the test pad 
and provided the trip report included in Appendix E. The double tee wall footing was located 
approximately 2 feet below the top of the existing slab and appeared to be primarily supported at 
the tees with plate supports provided intermittently. During the excavation of the test pad, CTI 
encountered cables that were embedded into the concrete slab. Based on the structural 
engineer's inspection and recommendations, the concrete within 2 feet of the building walls was 
removed prior to the demolition of the slab within the building. This was necessary to reduce the 
disturbance on die walls during demolition of the slabs. Also, based on the structural engineer's 
recommendations, the concrete removal near the walls was performed with a less destructive 
method (handheld jackhammer rather than excavator hammer). 
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Another recommendation resulting from the structural engineer's inspection was that a clearance 
of 3 feet from the edge of the footer was maintained before excavating below the top of the 
footing. This was a deviation from the Work Plan which specified a clearance of 3 feet from the 
stem of the tee wall. 

2.4.2 Press Pit Removal 

The former press pit, located within the Excavation 7 area (Figure 5), required a significant 
amount of time to demolish and remove because it was essentially a solid block of concrete. As 
shown in the Photo Log in Appendix E, the press pit appeared to have been filled with concrete, 
and was originally constructed with reinforced steel and rebar. The press pit was approximately 
18 feet long, 13 feet wide, and 4 feet deep. Concrete was broken into manageable size pieces 
and placed in a roll-off for disposal. 

2.4.3 Air Monitoring and Dust Suppression 

Continuous monitoring with a real-time dust monitor was conducted in the operators' and 
personnel's breathing zones during concrete sawcutting, concrete breaking, and soil excavation 
activities. The monitor was placed as close as practical to the point where the highest visible 
dust concentrations could be identified. A water mist was continually applied to work areas to 
help reduce dust generation. 

2.5 EXCAVATION AND SAMPLING 

Soil was excavated in seven different excavation areas inside Building B, D, and F, and outside 
of the building after Building C was demolished and removed. The excavation locations are 
shown on Figure 5. 

Excavation equipment included an excavator and a skidsteer. Soil was excavated to depths 
shown in the following table: 

Table 4 - Excavation Depths 

Building Excavation # 
Excavation Depth 

(feet below ground 
surface) 

Building B Excavation 1 4 

Building D Excavation 2 1 

Building F Excavation 3 1 

Former Building C Excavation 4 4 

Building D Excavation 5 2 

Former Building C Excavation 6 4 

Building D Excavation 7 6 

Excavations deeper than four feet were benched per Occupational Safety and Health 
Administration (OSHA) requirements and the excavations were observed daily by the URS 
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Representative! Horizontal and vertical excavations continued' until confirmed samples resulted 
in total PCB concentrations lowers than the clean-up level or the excavation could no longer 
continue based on proximity to the building foundation/footer. 

Initial excavation limits were estimated based on results from die Stage I field investigation. 
Following concrete removal and soil excavation based on the original estimated extents, 
confirmation soil samples were collected on the floors and sidewalls of each excavation. If the 
confirmation sample results indicated the sidewall or floor results met the clean-up criteria, then 
no additional excavation was performed in that area. If sample results indicated that the clean-up 
criteria had not been met, then additional soil was removed in that area and confirmation samples 
were taken from the new sidewall or floor. Sampling details are provided in the following 
subsections. Field sampling records are provided in Appendix F, survey data is provided in 
Appendix G, and detailed laboratory results are provided in Appendix H. 

2.5.1 Excavation 1 
Soil samples were collected from the north, east, south, and west sidewalls, and floor of 
Excavation 1, as shown on Figure 6. The initial floor excavation sample (EXC-6) result 
exceeded the clean-up level of 100 mg/kg (greater than 1-ft below ground surface) so additional 
soil was removed from the floor of the excavation. Another floor confirmation sample was 
collected following the additional soil removal (EXC-10), and the result was less than the clean
up level of 100 mg/kg. Sidewall sample results were less than the clean-up level as shown in 
Table 5. 

Results show this excavation meets the clean-up criteria and is complete. The excavation was 
backfilled as described in Section 2.7. 

2.5.2 Excavation 2 
Soil samples were collected from the north, east, and west sidewalls, and the floor of Excavation 
2, as shown on Figure 7. Concrete samples were collected from the north, east, and west edges 
of the excavation. Sample results for Excavation 2 soil and concrete samples were below the 
clean-up level of 25 mg/kg (0-1-ft below ground surface) as shown in Tables 3 and 6. 

Results show this excavation meets the clean-up criteria and is complete. The excavation was 
backfilled as described in Section 2.7. 

2.5.3 Excavation 3 

Soil samples were collected from the north, east, south, and west sidewalls, and the floor of 
Excavation 3, as shown on Figure 8. The first north sidewall sample (EXC-4) result and the first 
west sidewall sample (EXC-3) results both exceeded the clean-up level of 25 mg/kg. Therefore, 
additional concrete and soil were removed from the north and west sides of the excavation. A 
soil sample was collected from the north sidewall after additional soil removal (EXC-11) and the 
result was less than the clean-up level of 25 mg/kg. The west sidewall sample, collected after 
additional soil removal (EXC-65), exceeded the clean-up level of 25 mg/kg. Another 2 feet of 
concrete and soil were removed and another step-out soil sample (EXC-71) was collected from 
the west sidewall. After removal of additional soil on the north and west sides of Excavation 3, 
results were less than the clean-up level of 25 mg/kg. Results are shown in Table 7. 
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Results show this excavation meets the clean-up criteria and is complete. The excavation was 
backfilled as described in Section 2.7. 

2.5.4 Excavation 4 

One floor, nine sidewall, three step-out sidewall samples, and one concrete sample were 
collected from Excavation 4, as shown on Figure 9. The excavation was benched and samples 
were collected at varying depths. The initial soil samples collected on the east side of 
Excavation 4 (EXC-27 and EXC-29) exceeded the clean-up level of 100 mg/kg. Additional soil 
was excavated and three step-out soil samples were collected (EXC-66, EXC-67, and EXC-68). 
After the additional soil removal, Excavation 4 soil results are below the clean-up level of 100 
mg/kg. Results are shown in Tables 3 and 8. 

Results show this excavation meets the clean-up criteria and is complete. The excavation was 
backfilled as described in Section 2.7. 

2.5.5 Excavation 5 
Three floor samples, five sidewall samples, and one concrete sample were collected from 
Excavation 5, as shown on Figure 10. Results from each of these sample locations were less 
than the clean-up levels of 25 mg/kg and 100 mg/kg. Results are shown in Tables 3 and 9. 

Results show this excavation meets the clean-up criteria and is complete. The excavation was 
backfilled as described in Section 2.7. 

2.5.6 Excavation 6 

Soil samples were collected from varying depths on the north, east, south, and west sidewalls, 
and the floor of Excavation 6, as shown on Figure 11. A concrete sample (CON-7) was collected 
on the east side of former Building C, as shown on Figure 11. Sample results for Excavation 6 
soil and concrete samples were below the clean-up level of 25 mg/kg (0-1-ft below ground 
surface) and 100 mg/kg (greater than 1-ft below ground surface). Results are shown in Table 3 
and 10. 
Results show this excavation meets the clean-up criteria and is complete. The excavation was 
backfilled as described in Section 2.7. 

2.5.7 Excavation 7 

Four floor samples, 16 sidewall samples, and five step-out samples were collected from 
Excavation 7, as shown on Figure 12. The excavation was benched and samples were collected 
at varying depths. Two initial soil samples collected on the north side (EXC-49 and EXC-50) 
and one sample on the west side of Excavation 7 (EXC-62) had results exceeding the clean-up 
criteria of 100 mg/kg. Detailed discussion is provided below regarding the north sidewall and 
west sidewall areas. 

Excavation 7, North Sidewall 

The north sidewall of Excavation 7 was excavated and benched to maintain the specified 
clearance of 3-feet from the edge of the building foundation footer before benching the 
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excavation. Sample EXC-49 was collected on the 4-ft bench and sample EXC-50 was 
collected on the 6-ft bench. The result for EXC-50 was 389 mg/kg; therefore additional 
soil was removed from the 6-ft bench and a step-out sample was collected (EXC-70). 
The PCB result from EXC-70 was below the clean-up level of 100 mg/kg. 

The soil where EXC-49 was collected on the 4-ft bench (4-ft deep) could not be further 
excavated because of the specified clearance of 3-feet (3-ft horizontally) from the edge of 
the footer. This clearance was necessary to avoid excavating soil from an area that may 
be helping resist load, which would potentially reduce the building wall stability. 
Because of the structural requirement to maintain the 3-ft clearance from the footer, 
additional soil could not be removed in this area without potentially jeopardizing building 
stability. 

Excavation 7, West Sidewall 
In the northwest area of Excavation 7, additional soil was removed in the area of EXC-62 
(west sidewall). A step-out sample was collected (EXC-69) and results of EXC-69 still 
exceeded the clean-up level of 100 mg/kg. Additional soil was excavated towards the 
west and three more step-out samples were collected (EXC-72, EXC-73, and EXC-74) 
from the floor and sidewalls. After this additional soil removal, confirmation sample 
results were less than the clean-up level of 100 mg/kg. Results are shown in Table 11. 

Results show that Excavation 7 meets the clean-up criteria with the exception of the area near the 
footer of the building on the north sidewall where additional soil could not be removed without 
potentially jeopardizing building stability (EXC-49 area, approximately 4-ft below ground 
surface). The total PCB concentration of sample EXC-49 was 348 mg/kg. This north sidewall 
area of Excavation 7 is considered complete although the total PCB concentration of sample 
EXC-49 (348 mg/kg) is greater than the clean-up level of 100 mg/kg. The soil at this localized 
area could not be further excavated because of the specified clearance of 3-feet (3-ft 
horizontally) from the edge of the footer. This clearance was necessary to avoid excavating soil 
from an area that may be helping resist structural load, which would potentially reduce the 
building wall stability. This issue was communicated to EPA at the time, and EPA approved 
leaving the soils in place so that the building could remain intact. Note that the Settlement 
Agreement states: 

"/«the event that PCB concentrations remain in place above clean up levels at 
completion of the removal action, the soils and/or foundation will be capped (with 
concrete) to prevent human exposure and to reduce PCB migration from infiltration 
and/or wind transport. Additional post-removal site controls, such as covenants 
governing future land use or soil disturbance may be required based on the extent of 
contamination left in place." 

The excavations were backfilled and the soil was capped with concrete following removal of the 
PCB contaminated soil. Post-removal site controls, including this area, will be addressed by 
EPA and the property owner. 

2.6 OFF-SITE DISPOSAL 

Demolition debris, concrete, excavated soil material, plastic sheeting, sampling supplies, and 
used personal protective equipment (PPE) were loaded into lined roll-off bins. These roll-off 
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bins were placarded, covered, manifested, and then transported to the Clean Harbors Grassy 
Mountain Landfill Facility in Grantsville, Utah. Waste material was not segregated into different 
stockpiles/roll-off bins based on concentrations, but rather was all sent to the Grassy Mountain 
Landfill Facility as soil/debris contaminated with PCB oil. During the planning stages of the 
removal action, other disposal facilities were considered, however TDCC selected the Grassy 
Mountain Landfill as suitable to receive the variety of waste with varying PCB concentrations. 

Disposal facilities were found acceptable by the CERCLA "Off Site Rule" (OSR) and received 
40 CFR 300.440 acceptability determinations for off-site disposal from EPA (email from Joyel 
Dhieux on August 7,2014). In addition to the EPA approval of the disposal facilities, the 
Director for Division of Solid and Hazardous Waste at the Utah Department of Environmental 
Quality was notified of the PCB waste material disposal over 10 cubic yards, as required in 
Section VIII Paragraph 28(a) 1 of the Settlement Agreement. This notification letter is included 
in Appendix I. 

There were approximately 885 tons of material removed from the Site in 88 covered roll-off 
bins. A small amount of liquid waste (20 gallons) was generated from decontamination 
procedures. This liquid waste was transported by tote to the Clean Harbors Facility in 
Coffeyville, Kansas. Disposal of the liquid at the facility in Kansas was a deviation from the 
Work Plan. The liquid waste was originally going to be transported to a facility in Clean 
Harbors facility in Aragonite, Utah, however, the waste profile was approved at multiple 
facilities and based on routing changes and company backlog, Clean Harbors shipped the waste 
to the Kansas facility. Appendix I contains copies of the manifests and certificates of disposal 
for the 88 roll-off bins transported to Utah for disposal andl tote transported to Kansas for 
disposal. 

2.7 BACKFILL 

Following removal of PCB contaminated materials, collection of confirmation soil sample 
results, and review of the preliminary analytical results with EPA, excavations were backfilled 
with non-contaminated soil. 

2.7.1 Soil Material 
Backfill soil material was obtained from an off-site source provided by Martin Marietta from 
Golden, Colorado. Details on the backfill material are provided in Appendix J. Prior to delivery 
on Site, the backfill soil material was sampled and analyzed for volatile organic compounds, 
semi-volatile organic compounds, metals, herbicides, pesticides, and PCBs and it was confirmed 
that the backfill soil was clean and suitable for use. Laboratory results for the backfill soil are 
provided in Appendix J. In addition to the chemical analyses, soil classification, grain size, 
moisture content, Atterberg limits, and Standard Proctor tests were conducted on the backfill soil 
material. Results of these tests are also included in Appendix J. In addition, fill material met 
gradation requirements specified in the following table. 

URS 2-8 



SECTIONTWO Removal Action 

Table 12 - Engineered Fill Gradation 

US Sieve Size Percent Passing by Weight 

3/4" 9 6 - 9 8  

No. 4 3 0 - 6 5  

No. 8 2 5 - 5 5  

No. 200* 3 - 1 2  

Liquid Limit 30 MAX 
Notes: 
*Percent passing the No. 200 sieve determined by Wash Test (ASTM C 117). 
Fraction passing the No. 200 sieve shall not be greater than 2/3 of the fraction passing the 
No. 40 sieve. 
" = inch 
MAX = maximum 
US Sieve = U.S.A. Standard Test Sieve 

2.7.2 Compaction of Backfill Soil Material 

Prior to backfilling, the subgrade was "proof-rolled" to identify soft pockets and areas of 
excessive yielding. The backfill soil material was placed in layers not more than 6 inches in 
loose depth and was compacted. The subgrade was uniformly moistened before compaction to 
within 2 percent of optimum moisture content as determined by ASTM D 698 (ASTM 2012). 
The soil material was placed evenly on both sides of structures (e.g. walls) to required elevations, 
and uniformly along the full length of each structure with compaction to not less than the 95 
percent of maximum dry unit weight according to ASTM D 698 (ASTM 2012) (for locations a 
minimum of 10 feet from existing structural walls), and to not less than 90 percent of maximum 
dry unit weight according to ASTM D 698 (ASTM 2012) (for locations within 10 feet of existing 
structural walls). 

2.7.3 Grading 

The subgrade was uniformly graded to a smooth surface, free of irregular surface changes. The 
tolerance inside the building was a finished subgrade of I/2 inch when tested with a 10-ft 
straightedge. 

2.7.4 Field Quality Control 

Terracon, Inc., a local qualified geotechnical engineering testing company performed the field 
quality control tests and inspections. URS personnel also observed the backfill placement and 
compaction testing. Compaction tests were implemented in place every 30 feet of length and a 
minimum of once per lift per excavation area. If the subgrade, fill, or backfill did not achieve the 
degree of compaction specified, the lift was scarified and moistened or aerated, recompacted, and 
retested until the specified compaction was obtained. Compaction tests are included in Appendix 
K. 
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2.8 CONCRETE REPLACEMENT 

Design 
The replacement concrete slab was designed to withstand a heavy warehouse load as defined in 
ASCE-7 Table 4-1 (ASCE 2010) and wheel loading from small equipment per methods outlined 
in ACI360R Guide to Design of Slabs-on-Ground (ACI2010). In addition, in an effort to 
reduce the flexure in the slab, the new slab was designed to sit over an engineered fill material. 
Based on a bearing capacity calculation conducted for the imported structural fill specified in the 
Project Specifications (Stage II Work Plan [URS 2014c]), a modulus of subgrade reaction of 
approximately 220 pounds per cubic inch was calculated and used for design. Based on the 
calculated modulus of subgrade reaction and the loading described above, flexural stress was 
estimated per ACI 360R (ACI 2010) and compared to an allowable flexural capacity of the 
uncracked slab with reinforcement provided to satisfy temperature and shrinkage requirements. 

The resulting configuration was a new concrete slab with a minimum thickness of 8.5 inches to 
be reinforced with one mat of #5 rebar spaced at 12-inches on center, each way, with a minimum 
cover of 2.0 inches. A minimum concrete compressive strength of 4,000 pounds per square inch 
was used for the design calculations and specified for construction. In an effort to minimize 
differential movement between the new and existing slabs, #5 epoxy anchored dowels were 
specified to be embedded a minimum of 15 inches into the existing slabs and 20 inches into the 
new concrete. At the interface between the new and existing slabs, contraction joints were 
specified to reduce the potential for cracking. Due to the lack of information on the original 
building/slab design, the connections between the existing walls and the new slab were designed 
to match existing conditions so as not to alter the existing interaction between the slab and walls. 
Joints between sections of new concrete slab were specified as control joints with a maximum 
spacing of 18 feet to reduce the potential for formation of temperature and shrinkage cracks in 
the new concrete. 

Construction 
Construction of the new concrete slab, replacing portions of the existing slab that were removed 
from Buildings B, D, and F began on November 4,2014 and was completed on November 14, 
2014. While the original design specified control joints with through reinforcement, in an effort 
to simplify construction, joints in the new concrete slab were saw-cut, allowing for fewer 
individual placements. While saw-cut joints are considered contraction joints, traditionally 
containing dowels at the saw-cut locations, providing continuous reinforcement at the saw-cut 
joint locations (similar to control joints) was deemed an acceptable alternative. The resulting 
joints were saw-cut approximately V* depth of the slab, within 24 hours of each placement, and 
spaced to match the existing joint patterns or not to exceed 18 feet. In order to avoid damaging 
the reinforcement during saw cutting operations, the reinforcement was installed to maintain a 
2.5 inch clearance from the exposed face. At the interface between the new and existing slabs, 
bond breaker was applied to develop contraction joints, in accordance with the Project 
Specifications (Stage II Work Plan [URS 2014c]). A test pad was evaluated by URS during 
demolition in an effort to evaluate the connections of the existing concrete slab to the concrete 
walls (see Section 2.4 for more information). Based on this inspection, cables connected to the 
existing concrete walls were found to have been embedded into the existing slab. While the 
cables do not appear to have been intended to provide lateral restraint to the double tee wall 
panels, the cables were cleaned and cast back into the new concrete slab. 
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The new slab was constructed in two separate placements. On November 10, 2014 
approximately 35.5 cubic yards of concrete were placed at Building B, F, the Southwest comer 
of Building D, and a portion of the Northwest area of Building D. The second placement 
occurred on November 14, 2014 and consisted of placing 58 cubic yards in the remaining portion 
of the Northwest area of Building D. Formwork with through reinforcement was constructed to 
develop a control joint between the two placements in the Northwest area of Building D. Prior to 
concrete placement, pre-placement inspections were conducted by URS to check that the 
reinforcement, subgrade, and jointing were prepared in accordance with the Project 
Specifications (Stage II Work Plan [URS 2014c]) (see Moline St. Reinforcement/Subgrade 
Inspection Trip Reports dated 11/7/14 and 11/11/14 provided in Appendix E for more 
information). In addition, a structural engineer with URS was present during the first concrete 
placement to observe that the testing and placement were conducted in accordance with the 
Project Specifications (Stage II Work Plan [URS 2014c]), (see Moline St. Concrete Placement 
Observation Summary Trip Report dated 11/10/14 in Appendix E for more information). URS 
constmction manager Bob Cover and a representative from Terracon Inc. were onsite to observe 
and test the concrete placed on 11/14/14. Notes of the placement can be found in Mr. Cover's 
daily log and results from the concrete testing in the Terracon Report No. 25171623.0027 
(provided in Appendix E). 

Concrete Testing 

Procedures for testing included field sampling of freshly mixed concrete, curing of concrete 
cylinders, and breaking cylinders to determine compressive strength. The concrete testing was 
performed by ACI certified personnel experienced in the test methods. ASTM standards C31, 
C39, CI38, CI43, CI72, C231, and CI064 were followed to obtain the test results. Concrete 
samples were collected at the point of discharge (truck or pump). Concrete testing included 
measurement of slump, temperature, air content, unit weight, and strength to verify compliance 
with the Project Specifications (Stage II Work Plan [URS 2014c]). For each set of field tests 
conducted, 5 test cylinders were cast for compression testing at 7 and 28 days. Compressive 
strength testing consisted of one test cylinder broken at 7-days, 3 cylinders broken at 28-days, 
and 1 test cylinder held in case testing beyond 28-days became necessary. Results from the 
concrete testing are presented in the table below. 

Table 13 - Concrete Test Result Data 

Compressive Strength 

Sample 
Date Mix ID 

Slump 
(in.) 

Temperature 
(°F) 

Air 
(%) 

Unit 
Weight 
(pcf) 

7-
Day 
(psi) 

28-
Day 
(psi) 

28-
Day 
(psi) 

28-
Day 
(psi) 

Average 
28-Day 

Strength 

Pass/Fail 

11/10/2014 19618 3.75 71 6.9 140.6 5580 6560 6120 6240 6300 Pass 

11/10/2014 19618 2 76 5.4 141.8 4920 6110 5910 5820 5940 Pass 

11/14/2014 19618 3.5 65 5.1 143.6 4990 6660 6380 6550 6530 Pass 

11/14/2014 19618 3.25 65 5 141.6 4750 6110 6400 6500 6330 Pass 

A total of 93.5 cubic yards of concrete were placed at Moline St. resulting in 20 concrete test 
cylinders being cast. The average 28-day compressive strength for all the breaks is 6280 pounds 
per square inch. The concrete test results indicate that both placements at Moline St. meet the 
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specified minimum 28-day compressive strength requirements of 4,000 psi at 28 days. Based 
upon a review of the field test data and their associated compressive strengths, the concrete 
placed has been determined to meet the specified minimum design requirements. 

2.9 FINAL CONDITION 

Temporary facilities including staging and laydown areas, fencing, and temporary utilities were 
removed from the Site upon completion of the field activities. Final Site cleaning consisted of 
removal of plastic sheeting between buildings and building sweeping to remove any remaining 
debris. Construction equipment, tools, supplies, the field trailer, storage containers, and portable 
toilets were removed from the Site. Waste material was removed from the site as described in 
Section 2.5. Surplus rebar was left inside Building D for the property owner. 

CTI installed a temporary door cover of treated plywood and wood bracing for the doorways 
between former Building C and Building D. The plywood completely covered the doorways that 
had previously led into Building C. Because TDCC was not responsible for the concrete 
replacement outside of the building (former Building C), the area was left covered with plastic 
and sandbags (see Appendix D Photographs). 

A final building walk-through was attended by the property owner (Louis Hard, Hi-Tec Plastics), 
Susan Borden (LT Environmental), URS (Karen Maestas and Sarah Lave), and CTI (Ronnie 
Weeks) on November 17,2014. The EPA representative was unable to attend the building walk
through on November 17,2014 so URS (Sarah Lave) met with Paul Peronard with EPA on 
November 20, 2014. Mr. Peronard verbally approved of the Site final condition on November 
20,2014 and this date was considered the completion of field work. 
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Table 1 
Removal Action Activity Schedule Summary 

Moline Street PCB Site, Aurora, CO 

ACTIVITY DATE 

Pre-construction meeting August 13, 2014 

Mobilization 

August 18-22, 2014 

Decontamination zones set up for Buildings B and F 

August 18-22, 2014 

Survey control point established and existing features and concrete 
demolition areas surveyed August 18-22, 2014 
Waste load out zone setup at Building I 

August 18-22, 2014 

Installation of critical barriers 

August 18-22, 2014 

Began dust and debris and cleaning of Building C 

August 18-22, 2014 

Dust and debris collection and cleaning of Building C completed 

August 25-29, 2014 

Dust and debris collection and cleaning of Building D completed 

August 25-29, 2014 

Electrical and air conduit from Buildings C and D cut 

August 25-29, 2014 Tile and duct work removed from Building G August 25-29, 2014 

Demolition and cleanup of Building C completed 

August 25-29, 2014 

Began dust and debris and cleaning of Building B 

August 25-29, 2014 

Layout areas for concrete demolition in Building D 

August 25-29, 2014 

Saw cutting of concrete slab in Buildings C and D completed 

September 2-5, 2014 

Test pit excavated on both sides of tee-wall connecting Buildings C 
and D 

September 2-5, 2014 Cleaning and removal of insulation from Building B completed September 2-5, 2014 

Began cleaning and removal of insulation in Building F 

September 2-5, 2014 

Upper concrete slab removed from Building B and demolition of 
lower slab began 

September 2-5, 2014 

Cleaning and removal of insulation from Building F completed 

September 8-12, 2014 

Removal of ceiling tiles, insulation, and duct work from Building G 
completed 

September 8-12, 2014 
Began cleaning of Building E 

September 8-12, 2014 Completed removal of both concrete slabs from Building B September 8-12, 2014 

Topographic survey of concrete slab and excavation in Building B 
completed 

September 8-12, 2014 

Concrete slab was cut, demolished, and removed from Building F 
along with 1' of contaminated soil 

September 8-12, 2014 
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Table 1 
Removal Action Activity Schedule Summary 

Moline Street PCB Site, Aurora, CO 

ACTIVITY DATE 
HEPA vacuum cleaning of Buildings E, H, and I completed 

September 8-12, 2014 

Saw cutting of the interior and exterior walls of Building D completed 

September 8-12, 2014 

Concrete and soil removal excavation survey was completed 

September 8-12, 2014 Wipe and soil sampling in Buildings B, F, and G conducted September 8-12, 2014 

Began demolition of the 3' concrete strip along inside of Building D 

September 8-12, 2014 

Phase II cleaning completed, pending wipe samples 

September 8-12, 2014 

Mac-Bestos demobilizes 

September 8-12, 2014 

Demolition of the 3' concrete strip along inside of Building D 
completed 

September 15-19, 2014 

Demolition of the 3' concrete strip along outside of Building D 
completed September 15-19, 2014 

Wipe samples collected from Buildings E, H, and I 

September 15-19, 2014 

Additional 2' of soil removed from excavation in Building F due to 
PCB detection 

September 15-19, 2014 

Additional 2' of soil and concrete slab removed from Building F 
excavation 

September 22-26, 2014 

Concrete from Buildings C and D demolished and loaded out 

September 22-26, 2014 

Cut additional 1' of concrete from north, east, and west sides of 
Building D excavation for sampling 

September 22-26, 2014 
Monitoring wells BH-05 and SMW-05 abandoned 

September 22-26, 2014 

2'x2' square cut around well BH-06 

September 22-26, 2014 

Continue concrete and soil sampling 

September 22-26, 2014 

Plastic installed over exposed soil in Building C 

September 22-26, 2014 

Topographic survey of completed excavation at the southwest corner 
of Building D, additional 1' of excavation in Building F, and bottom 
of concrete in the northeast corner of Building C 

September 29-30, 2014 Began excavation around the concrete mass at the press pit in Building 
D 

September 29-30, 2014 

Continued demolition of the press pit in Building D 

September 29-30, 2014 
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Table 1 
Removal Action Activity Schedule Summary 

Moline Street PCB Site, Aurora, CO 

ACTIVITY DATE 

Remove wet soil in Building F and replace with dry compacted soil 

October 29-31, 2014 

Remove sheeting between Buildings D and B and disassemble the 
decontamination chamber north of Building B 

October 29-31, 2014 Backfill and compaction in Building B completed October 29-31, 2014 

Backfill and compaction in Building D east excavation completed 

October 29-31, 2014 

New plastic cover placed outside of Building C to protect soil 

October 29-31, 2014 

Drill dowel bars, set dowels in epoxy, and place rebar 

November 4-8, 2014 Compaction of lifts completed November 4-8, 2014 

Site cleanup 

November 4-8, 2014 

Place concrete and finish floors 

November 10-12, 2014 
Test concrete 

November 10-12, 2014 
Boarding up door between Building D and former Building C 

November 10-12, 2014 

Site cleanup 

November 10-12, 2014 

Final building walk through with URS, CTI, Hi-Tec and LTE November 17, 2014 

Final building walk through with EPA November 20, 2014 
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Table 2 
Summary of Wipe Sample Analytical Results 

Moline Street PCB Site, Aurora, CO 

Sample ID Collection 
Date Analyte 

Analytical Results 
(jig/wipe [100 cm2]) 

Reporting 
Limit 

PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-l-D-W-5 9/3/2014 
PCB-1248 0.12 J 0.20 

WP-l-D-W-5 9/3/2014 
PCB-1254 0.19 J 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.31 J 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-2-D-W-2 9/3/2014 
PCB-1248 0.065 J 0.20 

WP-2-D-W-2 9/3/2014 
PCB-1254 0.12 J 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.185 J 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-3-D-W-4 9/3/2014 
PCB-1248 0.057 J 0.20 

WP-3-D-W-4 9/3/2014 
PCB-1254 0.070 J 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.127 J 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

Yl/P A pv \ \J  C 9/3/2014 
PCB-1248 0.092 J 0.20 

Wr-4-L/- WO 9/3/2014 
PCB-1254 0.12 J 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.212 J 
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Table 2 
Summary of Wipe Sample Analytical Results 

Moline Street PCB Site, Aurora, CO 

Sample ID 
Collection 

Date Analyte 
Analytical Results 

(pg/wipe [100 cm2[) 
Reporting 

Limit 

PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

W7T> A TA \\J ^ T7TA 9/3/2014 
PCB-1248 0.11 J 0.20 

W r-4-JJ- WO-rL) 9/3/2014 
PCB-1254 0.15 J 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.26 J 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-5-D-W-3 9/3/2014 
PCB-1248 0.026 J 0.20 

WP-5-D-W-3 9/3/2014 
PCB-1254 0.11 J 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.136 J 
PCB-1016 ND 1.0 
PCB-1221 ND 1.0 
PCB-1232 ND 1.0 
PCB-1242 ND 1.0 

WP-6-D-F-0 9/3/2014 
PCB-1248 4.0 1.0 

WP-6-D-F-0 9/3/2014 
PCB-1254 3.2 1.0 
PCB-1260 ND 1.0 
PCB-1262 ND 1.0 
PCB-1268 ND 1.0 

Total PCBs 7.2 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-7-D-F-0 9/3/2014 PCB-1248 0.62 0.20 
WP-7-D-F-0 9/3/2014 

PCB-1254 1.7 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 2.32 
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Table 2 
Summary of Wipe Sample Analytical Results 

Moline Street PCB Site, Aurora, CO 

Sample ID Collection 
Date 

Analyte 
Analytical Results 

(fig/wipe [100 cm2]) 
Reporting 

Limit 

PCB-1016 ND 0.20 
PCB-1221 ND 0.20 

WP-8-D-F-0 (note: 
sample was collected 

in area where 
concrete was 

removed) 

PCB-1232 ND 0.20 
WP-8-D-F-0 (note: 

sample was collected 
in area where 
concrete was 

removed) 

PCB-1242 ND 0.20 WP-8-D-F-0 (note: 
sample was collected 

in area where 
concrete was 

removed) 

9/3/2014 
PCB-1248 22 20 

WP-8-D-F-0 (note: 
sample was collected 

in area where 
concrete was 

removed) 

9/3/2014 
PCB-1254 22 20 

WP-8-D-F-0 (note: 
sample was collected 

in area where 
concrete was 

removed) PCB-1260 ND 0.20 

WP-8-D-F-0 (note: 
sample was collected 

in area where 
concrete was 

removed) 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 44 
PCB-1016 ND 1.0 
PCB-1221 ND 1.0 
PCB-1232 ND 1.0 
PCB-1242 ND 1.0 

WP-9-D-Fan-E 9/3/2014 
PCB-1248 3.1 1.0 

WP-9-D-Fan-E 9/3/2014 
PCB-1254 3.5 1.0 
PCB-1260 ND 1.0 
PCB-1262 ND 1.0 
PCB-1268 ND 1.0 

Total PCBs 6.6 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-10-D-C-16 9/3/2014 
PCB-1248 ND 0.20 

WP-10-D-C-16 9/3/2014 
PCB-1254 ND 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs ND 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-1 l-D-C-16 9/3/2014 
PCB-1248 0.34 0.20 

WP-1 l-D-C-16 9/3/2014 
PCB-1254 0.60 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.94 
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Table 2 
Summary of Wipe Sample Analytical Results 

Moline Street PCB Site, Aurora, CO 

Sample ID 
Collection 

Date 
Analyte 

Analytical Results 
(fig/wipe [100 cm2]) 

Reporting 
Limit 

PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-12-D-C-16 9/3/2014 
PCB-1248 ND 0.20 

WP-12-D-C-16 9/3/2014 
PCB-1254 ND 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs ND 
PCB-1016 ND UJ 1.0 
PCB-1221 ND UJ 1.0 
PCB-1232 ND UJ 1.0 
PCB-1242 ND UJ 1.0 

WP-13-G-Ductl 9/3/2014 
PCB-1248 1.2 J 1.0 

WP-13-G-Ductl 9/3/2014 
PCB-1254 2.1 J 1.0 
PCB-1260 ND UJ 1.0 
PCB-1262 ND UJ 1.0 
PCB-1268 ND UJ 1.0 

Total PCBs 3.3 J 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-14-G-Duct2 9/3/2014 
PCB-1248 0.12 J 0.20 

WP-14-G-Duct2 9/3/2014 
PCB-1254 0.28 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.4 J 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-15-B-C-16 9/10/2014 
PCB-1248 0.12 J 0.20 

WP-15-B-C-16 9/10/2014 
PCB-1254 ND 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.12 J 
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Table 2 
Summary of Wipe Sample Analytical Results 

Moline Street PCB Site, Aurora, CO 

Sample ID 
Collection 

Date 
Analyte 

Analytical Results 
(fig/wipe [100 cm2]) 

Reporting 
Limit 

PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-16-B-C-16 9/10/2014 
PCB-1248 0.21 0.20 

WP-16-B-C-16 9/10/2014 
PCB-1254 ND 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.21 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-17-B-W-7 9/10/2014 
PCB-1248 0.67 0.20 

WP-17-B-W-7 9/10/2014 
PCB-1254 2.1 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 2.77 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-18-B-W-10 9/10/2014 
PCB-1248 0.33 0.20 

WP-18-B-W-10 9/10/2014 
PCB-1254 0.51 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 0.84 
PCB-1016 ND 0.20 
PCB-1221 ND 0.20 
PCB-1232 ND 0.20 
PCB-1242 ND 0.20 

WP-19-B-F-0 9/10/2014 
PCB-1248 0.85 0.20 

WP-19-B-F-0 9/10/2014 
PCB-1254 0.66 0.20 
PCB-1260 ND 0.20 
PCB-1262 ND 0.20 
PCB-1268 ND 0.20 

Total PCBs 1.51 
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